

APPENDIX A — EUR/SAM PBCS IMPLEMENTATION PLAN CHECKLIST

(Paragraph 1.1 refers)

APPENDIX A – PBCS CHECKLIST

Group A tasks – State/Region preparation							
TASK ID	TASK DESCRIPTOR	LEAD	TASK DETAILS	OBS	STATUS/DATE		
A-1	AIP. Prescription of an RCP/RSP specification	STATES	ITEM Error! Reference source not found.	The different dates for publication will be closed accordingly. In all cases, to be published at least 2 AIRAC cycles prior to implementation	SBAO	ON GOING	At least three months before PBCS implementation.
					GOOO	ON GOING	
					GVSC	ON GOING	To be coordinated by ESCIT States
					GCCC	ON GOING	
A-2	ANSP – PBCS policies, objectives supporting safety oversight	STATES	ITEM Error! Reference source not found.	ESCIT States will coordinate with National Authorities and support on the development of this material. It’s key to contact with them and determine the needs for updating the national documents.	SBAO	ON GOING	23/05/2025
					GOOO	ON GOING	31/12/2025
					GVSC	ON GOING	10/07/2025
					GCCC	ON GOING	10/07/2025
A-3	PBCS policies, objectives supporting safety oversight of Aircraft Operator and Aircraft System PBCS operations	STATES and USERS	ITEM Error! Reference source not found.	ESCIT States will coordinate with National Authorities and support on the development of this material. Considering that PBCS requirements for Operators are already implemented in several countries, is recommended to look for these regulations as support for the national guidelines.	SBAO	ON GOING	10/07/2025
					GOOO	ON GOING	31/12/2025
					GVSC	ON GOING	10/07/2025
					GCCC	COMPLETED	According to EU Regulation 965/2012 Air Ops
A-4	Regional Supplementary Procedures (Doc 7030) for PBCS operations, if applicable	STATES	ITEM Error! Reference source not found.	ESCIT decides not to modify doc 7030.	SBAO	COMPLETED	AGREED IN ESCIT05
					GOOO		
					GVSC		
					GCCC		

Group B tasks – ANSP general project development and management							
TASK ID	TASK DESCRIPTOR	LEAD	TASK DETAILS	GENERAL STATUS/OBS	UPDATE/STATE		
B-1	PBCS Implementation Plan	ESCIT	FOREWORD	The ESCIT PBCSI PT will work jointly with SAT PBCSI PT to achieve the milestones included in this Plan	ESCIT	ON GOING	After the agreement in ESCIT05, this Plan will be presented to SAT/IMG04 for endorsement.
B-2	Target dates for PBCS and relevant ATM operations	ESCIT	INCLUDED IN ALL THE PARTS	The focal points of each ANSP in ESCIT PBCS PT will update the dates. They will maintain periodic contact to update dates, milestones, and roadmap for the different tasks.	SBAO	COMPLETED	30/08/2024
					GOOO	COMPLETED	
					GVSC	COMPLETED	
					GCCC	COMPLETED	
B-3	RCP/RSP specifications	STATES/ANSP	ITEM Error! Reference source not found.	RCP and RSP specifications are currently established (RCP240 and RSP180).	SBAO	COMPLETED	30/08/2024
					GOOO	COMPLETED	
					GVSC	COMPLETED	
					GCCC	COMPLETED	
B-4	PBCS awareness	ESCIT	ITEM Error! Reference source not found.	Two different tasks: a) ATC Training b) Information to AO and air space users in general. ESCIT States to agree a common issuance of this information (via bulletin, AIC, etc.) in coordination with DMO.	SBAO	ON GOING	END TRAINING 31/10/2025
					GOOO	ON GOING	31/12/2025
					GVSC	ON GOING	30/11/2025
					GCCC	ON GOING	END TRAINING 30/06/2026
					ESCIT	ON GOING	ESCIT to decide means of communication to AO

Group C tasks – ANSP implementation activities – ATS service provision							
TASK ID	TASK DESCRIPTOR	LEAD	TASK DETAILS	GENERAL STATUS/OBS	UPDATE/STATE		
C-1	Operational concepts and procedures for PBCS operations	ESCIT	<p>ITEM Error! Reference source not found., 3.1, 3.2, 3.3, 3.4, 3.5 and 3.7</p>	<p>This task will lead the ESCIT PT to work together on different documents that will be issued.</p> <p>3.1 Safety Assessment 3.2 ESC Air Space description and Concept OPS 3.3 LoA Assignment 3.4 Transition Plan 3.5 Contingency Plan 3.6 Information to AO 3.7 Operational Manual and other own docs.</p>	SBAO	ON GOING	<p>3.1 02/12/25</p> <p>3.3 LoA SBAO-GOOO 31/10/25</p> <p>3.7 Operational Manual 23/06/25</p>
					GOOO	ON GOING	<p>3.1</p> <p>3.3 LoA SBAO-GOOO 31/10/25</p> <p>3.3 LoA GOOO-GVSC</p> <p>3.7 Operational Manual</p>
					GVSC	PENDING	<p>3.1</p> <p>3.3 LoA GVSC-GCCC 30/09/25?</p> <p>3.3 LoA GOOO-GVSC</p> <p>3.7 Operational Manual</p>
					GCCC	ON GOING	<p>3.1 30/09/25</p> <p>3.3 LoA GVSC-GCCC 30/09/25</p> <p>3.7 Operational Manual</p>
					ESCIT	ON GOING	<p>3.2 15/04/2025. 1st Draft SEP2024</p> <p>3.4 DISCUSSION</p> <p>3.5 DISCUSSION</p> <p>3.6 At least 3 months before IMPL.</p>
C-2	ATC automation changes to use FP RCP/RSP item	ANSP	<p>ITEM Error! Reference source not found.</p>	All ESCIT Team to update this technical issue	SBAO	ON GOING	05/12/2025
					GOOO	ON GOING	31/12/2025
					GVSC	ON GOING	30/11/2025
					GCCC	ON GOING	31/10/2025
C-3	ATC automation changes for PBCS monitoring	ANSP	<p>ITEM Error! Reference source not found.</p>	All ESCIT Team to update this technical issue	SBAO	ON GOING	05/12/2025
					GOOO	ON GOING	31/12/2025
					GVSC	ON GOING	31/10/2025
					GCCC	ON GOING	31/10/2025
C-4	Confirm initial ANSP compliance with RCP/RSP specifications	ANSP	<p>ITEM Error! Reference source not found.</p>	All ESCIT Team to update this technical issue	SBAO	COMPLETED	01/07/2024
					GOOO	ON GOING	31/12/2025
					GVSC	ON GOING	30/11/2025
					GCCC	ON GOING	At least three months before PBCS implementation. PENDING further meetings for coordination.

Group D tasks – Aircraft operator, Aircraft type/system (airworthiness) eligibility							
TASK ID	TASK DESCRIPTOR	LEAD	TASK DETAILS	GENERAL STATUS/OBS	UPDATE/STATE		
D-1	Aircraft operator readiness	STATES, USERS	ITEM Error! Reference source not found.		SBAO	PENDING	CHECKING WITH BRAZILIAN CIVIL AVIATION AUTHORITY
					GOOO	PENDING	To be confirmed by IATA
					GVSC	PENDING	To be confirmed by Cabo Verde CAA
					GCCC	COMPLETED	According to EU Regulation 965/2012 Air Ops
D-2	Confirm initial operator and/or aircraft type/system compliance with RCP/RSP specifications	STATES, USERS	ITEM Error! Reference source not found.		SBAO	PENDING	CHECKING WITH BRAZILIAN CIVIL AVIATION AUTHORITY
					GOOO	PENDING	To be confirmed by Senegal CAA
					GVSC	PENDING	To be confirmed by Cabo Verde CAA
					GCCC	COMPLETED	According to EU Regulation 965/2012 Air Ops

Group E tasks – All stakeholders – post-implementation monitoring							
TASK ID	TASK DESCRIPTOR	LEAD	TASK DETAILS	GENERAL STATUS/OBS	UPDATE/STATE		
E-1	PBCS Post implementation monitoring	STATES/ ANSP	ITEM Error! Reference source not found.	ESCIT will prepare a document in collaboration with SAT-SOG.	SBAO	ON GOING	10/07/2025
				The objective is to issue a guide to get all the information regarding the periodic monitoring process.	GOOO	ON GOING	31/12/2025
					GVSC	ON GOING	31/12/2025
					GCCC	ON GOING	30/10/2025

— END —