



ICAO

International Civil Aviation Organization  
North American, Central American and Caribbean Office  
INFORMATION PAPER

AIM/TF/7 — IP/02  
19/07/24

**Seventh North American, Central American and Caribbean Working Group (NACC/WG) Aeronautical Information Management Implementation Task Force Meeting  
(AIM/TF/7)  
(Willemstad, Curacao. 30 July – 2 August 2024)**

**Agenda Item 6: AIM Implementation Roadmap in the NAM/CAR Regions, presentation of the new version of the roadmap “Roadmap for the Transition to Digital AIM, first Edition, 2021.”**

**Status on AIM Implementation - Transition from AIS to AIM for Trinidad and Tobago.**

(Presented by Trinidad and Tobago)

<b>EXECUTIVE SUMMARY</b>	
To promote uniform regional development and implementation, the Trinidad and Tobago Civil Aviation (TTCAA) AIM Department reports on its plans and developmental progress to the ICAO’s North American, Central American and Caribbean (NACC) Regional Office. This Information Paper provides data on the status of TTCAA AIM development.	
<i>Strategic Objectives:</i>	<ul style="list-style-type: none"><li>• Strategic Objective 1 – Safety</li><li>• Strategic Objective 2 – Air Navigation Capacity and Efficiency</li></ul>
<i>References:</i>	<ul style="list-style-type: none"><li>• GATMOC ICAO Doc 9854 1<sup>st</sup> ed.</li><li>• GANP ICAO Doc 9750</li><li>• Roadmap for the Transition from AIS to AIM 1<sup>st</sup> ed.</li></ul>

**1. Introduction**

1.1 A Roadmap was developed to expand upon the direction given in the ICAO Global Air Navigation Plan (Doc 9750) for the future development of aeronautical information. This development was referred to as the Transition from Aeronautical Information Services (AIS) to Aeronautical Information Management.

1.2 Progress on the development and implementation of the Roadmap Steps are compiled by TTCAA AIM Department and the status reported to the ICAO North American, Central American and Caribbean Regional Office via the AIM Task Force.

1.3 New or updated ICAO requirements will be reviewed and evaluated for implementation as they are published.

**2. Actions taken by Trinidad and Tobago Civil Aviation Authority (TTCAA)**

2.1 The Roadmap for the Transition from AIS to AIM, with its associated three (3) Phases and twenty-one (21) Steps, were reviewed by Units of the TTCAA AIM Department.

2.2 Data for Roadmap Step P-15 Aerodrome Mapping is provided to the TTCAA AIM Department by the external authority responsible for the Step's development.

2.3 The AIM Department has achieved the following:

- i. For Phase I of the Roadmap, four (4) of the four Roadmap Steps were completed.
- ii. For Phase II, six (6) of the nine (09) Steps were completed. It is planned that two (2) of the remaining Steps will be addressed by Q4 2025.
- iii. For Phase III, one (1) of the eight (8) Steps was completed. It is planned that six (6) of the remaining Roadmap Steps will be addressed by Q4 2025.