



ICAO

International Civil Aviation Organization African Flight Procedure Programme

10th Meeting of the African Flight Procedure Programme Steering Committee (Dakar, Senegal, 19 to 21 November 2024)

1. IMPLEMENTATION STATUS OF THE 2024 TRAINING PROGRAMME

#	Training	Status	Comments
	Scheduled training		
00	Updating of the training package	Completed	Venue : Dakar, Senegal Period : 12/02 to 1/03 Attendance : 1
01	Flight procedure design initial training	Completed	Venue : Nairobi, Kenya Period : 18/03 to 12/04 Attendance : 26 States & Org : 8
02	On-the-Job Training for Flight Procedure Design	Completed	Venue : Dakar, Senegal Period : 17/06 to 12/07 Attendance : 5 States & Org : 4
03	On-the-Job Training for Flight Procedure Design	Completed	Venue : Dakar, Senegal Period : 05/02 to 08/03 Attendance : 1 States & Org : 1
04	PBN flight procedure design training	Completed	Venue : Nairobi, Kenya Period : 13/05 to 7/06 Attendance : 23 States & Org : 8
05	PANS-OPS oversight workshop	Completed	Venue : Abidjan, Côte d'Ivoire Period : 19/08 to 23/08 Attendance : 59 States & Org : 20
06	Quality assurance training	Completed	Venue : Dakar, Senegal Period : 16 -20 Sept. Attendance : 22 States & Org : 8
07	PBN airspace design workshop	Completed	Venue : Dakar, Senegal Period : 25 – 29 Nov. Attendance : 36 States & Org : 14
08	National PBN implementation plan workshop	Completed	Venue : Dakar, Senegal Period : 23 – 28 Sept. Attendance : 23 States & Org : 12
	Tailored trainings as requested by States and Organizations		



ICAO

International Civil Aviation Organization African Flight Procedure Programme

#	Training	Status	Comments
09	Instrument Flight Procedure Concept of operation training (Robertsfield)	Completed	Venue : Roberts, Liberia Period : 7/10 to 11/10 Attendance : 47 States & Org : 3
10	Instrument Flight Procedure Concept of operation training (Conakry)	Completed	Venue : Conakry, Guinea Period : 02/12 to 06/12 Attendance : 30 States & Org : 1
11	Instrument Flight Procedure Concept of operation training (Banjul)	Completed	Venue : Banjul, Gambia Period : 02/12 to 06/12 Attendance : 24 States & Org : 1

2. IMPLEMENTATION STATUS OF THE FLIGHT PROCEDURE DESIGN PROJECTS

#	Projects	Site(s)	State	Status
1.	Conventional flight procedure design project	Belabo, Dompta	Cameroon	Completed but not yet approved
2.	Conventional and PBN flight procedure design project	Banjul	Gambia	Completed
3.	PBN flight procedure design project	Roberts	Liberia	Completed
4.	Conventional flight procedure design project	Sikhuphe	Eswatini	Completed but not yet approved
5.	PBN flight procedure design project	Sao Tome	Sao Tome and Principe	Completed but not yet published
6.	Local charts, conventional and PBN flight procedure design project	Arlit	Niger	Completed but not yet published
7.	Conventional and PBN flight procedure design project	Freetown	Sierra L.	Not started
8.	PBN flight procedure design project	8 a/p	Botswana	Not started