



ICAO

International Civil Aviation Organization
African Flight Procedure Programme

10th Meeting of the African Flight Procedure Programme Steering Committee
(Dakar, Senegal, 19 to 21 November 2024)

APPENDIX 4.1

FOLLOW UP OF THE PROJECT OBJECTIVES

1.1 The implementation status of the set objectives is detailed in the table below.

Implementation status of the project objectives

Objective #	Output	Activity	Status
O₁	Obtaining full capability for AFPP Phase III		
	1.1	Obtain recruitment of the two core experts (ASECNA and TCAA)	
		1.1.1 Obtain recruitment of the two core experts (ASECNA and TCAA)	Partially completed. ASECNA is lacking designers
		1.1.2 Obtain formal availability of the additional experts as needed	Completed
	1.2	Obtain full recruitment of one administrative assistant and one IT assistant	Completed
		1.2.1 Advertise the job vacancies	Completed
		1.2.2 Complete the full recruitment process	Completed
O₂	Availability of flight procedure design related software or middleware (design, charting, validation, etc.)		
	2.1	Maintenance of the software by the selected supplier(s) with support from ICAO's procurement services	
		2.1.1 Extend the existing contract until the end of Phase III	Partially completed Charting software is not availed
O₃	Capacity building of national personnel		
	3.1	Training for CAA, air operators and ANSP personnel of Project Members in PANS-OPS or related areas	
		3.1.1 Identification of suitable training centers as applicable	Completed
		3.1.2 Identification of suitable candidates to undergo the training	Completed
		3.1.3 Administrative support for the processing of the training	Completed
		3.1.4 Delivery of the training	Completed
O₄	Assistance to States for full PBN and PANS-OPS implementation		
	4.1	Development of robust National PBN Implementation Plans (NPIP)	
		4.1.1 Monitoring the NPIP status in the member States	Completed



ICAO

International Civil Aviation Organization African Flight Procedure Programme

	4.1.2	Provision of trainings and workshops on NPIP development	Completed
	4.1.3	Establishment of dedicated assistance programme	Completed
	4.2	Establishment of adequate regulatory PANS-OPS oversight framework	
	4.2.1	Provision of dedicated assistance on request	Completed
	4.3	Promoting instrument flight procedure implementation with appropriate quality management system	
	4.3.1	Assistance to States with sufficient density of procedures to establish a sustainable flight procedure design capability	Completed
	4.3.2	Assistance for the development or maintenance of flight procedures (including continuous descent and continuous climb operations) for States with no sufficient density of flight procedures	Completed
	4.3.3	Provision of access to flight procedure automation solutions and associated data storage	Completed