



ICAO

International Civil Aviation Organization
African Flight Procedure Programme

10th Meeting of the African Flight Procedure Programme Steering Committee
(Dakar, Senegal, 19 to 21 November 2024)

Agenda Item 6: Review of the 2025 work programme

Working Paper 6.1: Review of the 2025 work programme

(Presented by the Secretariat)

EXECUTIVE SUMMARY

The work programme approved by the ninth Steering Committee meeting was only for 2024 while the Programme Phase III ends on 31 July 2025. This working paper provides a tentative work programme for the remaining first quarter of 2025.

Action by the meeting is indicated in section 3.

REFERENCES

Report of the 9th meeting of the AFPP Steering Committee

1. INTRODUCTION

- 1.1 The 9th meeting of the African Flight Procedure Programme (AFPP) Steering Committee (SC/9), which was held in Lomé, Togo from 23 to 25 October 2023, reviewed and approved the work programme for 2024. The work programme includes capacity building activities and flight procedure design projects.
- 1.2 However, this approved work programme covers only 2024; the period extending from 1 January to the end of Phase III, ie 31 July 2025 was not discussed.
- 1.3 This paper provides a tentative work programme covering the period from 1 January to 31 July 2025.

2. DISCUSSION

- 2.1 The work programme generally includes capacity building activities (training/workshops), flight procedures design projects and any PANS-OPS related assistance that might be requested by the project members or external organizations to address issues.
- 2.2 The proposed work programme proposes two trainings, the extensions of the pending project and the conduct of tailored assistances.



ICAO

International Civil Aviation Organization African Flight Procedure Programme

- 2.3 The proposed trainings related to the flight procedure design trainings that are currently requested by many States and organisations.

#	Training	Period	Duration (weeks)	Venue (tentative)	Related Objective
01	Flight procedure design initial training	March	4	Yaoundé Nairobi	O3, Output 3.1
03	PBN flight procedure design training	May	4	Dakar	O3, Output 3.1

- 2.4 As presented in working papers 3.4 (Follow up of the implementation Status of the 2024 Work Programme) and 4.5 (Assistance activities) and, new flight procedure design projects were already concluded with two States and four (4) of the flight procedure design projects are not yet fully completed.

- 2.5 The approval of the Steering Committee is therefore required for the full completion of these project. The Programme should also be allowed to accommodate new flight procedure design project during this period. The flight procedure design projects for this period is as follows:

#	Projects	Site(s)	Activities
1.	Conventional flight procedure design project	Sikhuphe (Eswatini)	Completion of the design
2.	PBN flight procedure design project	Sao Tome (Sao Tome and P)	Assistance for publication
3.	Local charts, conventional and PBN flight procedure design project	Arlit (Niger)	Assistance for publication
4.	Conventional and PBN flight procedure design project	Freetown (Sierra Leone)	Inception
5.	PBN flight procedure design project	Orapa, Jawaneng, Ghanzi, Slibe Phikwe, Shakawe, Gumare, Kang,	Botswana

3. ACTION BY THE MEETING

- 3.1 The Steering Committee is invited to:

- a) take note of the information provided in this paper;
- b) approve the proposed 2025 work programme.

../.