



**INTERNATIONAL CIVIL AVIATION ORGANIZATION**

**Seventh Meeting of the APIRG Infrastructure and Information Management Sub-Group (IIM/SG7)**

*(Dakar, Senegal: 05- 08 Aug 2024)*

---

---

**Agenda Item 2: Status of the implementation of Conclusions and Decisions of the IIM/SG6 Meeting and APIRG/26 Meeting applicable to the Sub-group**

**WP2.2 Review of the Conclusions of the APIRG/26 Meeting applicable to IIM/SG**

*(Presented by the Secretariat)*

<b>SUMMARY</b>
This paper provides the status of implementation and actions taken on the APIRG26 Conclusions and Decisions applicable to the IIM/SG. <b>Action by the meeting is on paragraph 3</b>
<b>REFERENCE(S):</b> <ul style="list-style-type: none"><li>▪ APIRG/26 Report</li><li>▪ APIRG Procedural Handbook</li></ul>
<b>Related ICAO Strategic Objective (s):</b> <i>A- Safety, B- Capacity &amp; Efficiency</i>

**1. INTRODUCTION**

- 1.1 The Twenty-sixth Meeting of the AFI Planning and Implementation Regional Group (APIRG/26) and the Ninth Meeting of the AFI Regional Aviation Safety Group (RASG-AFI/9) were held in Cotonou, Benin from the 6<sup>th</sup> to the 10<sup>th</sup> of November 2023.
- 1.2 In accordance with the RASG-AFI and APIRG procedures, actions are recorded in the form of Conclusions and Decisions that are defined as follows:
  - a) Conclusions deal with matters which, in accordance with the Groups’ terms of reference, merit directly the attention of States, or on which further action is required to be initiated by the Secretary in accordance with established procedures.
  - b) Decisions relate to the internal working arrangements of the Groups and their subsidiary bodies.
- 1.3 The APIRG/26 meeting adopted eleven (11) Conclusions and seventeen (17) Decisions.



## 2. DISCUSSION

- 2.1 The meeting was presented with information on the status of implementation of the Conclusions and Decisions adopted by the APIRG/25 meeting. The meeting appreciated the 50% achievement of some of the deliverables and outcomes. Furthermore, it was noted that 48% of the deliverables were still in progress, while 2% of actions had not been started.
- 2.2 The meeting requested the Secretariat to expand on the analysis by providing additional information on the specific responsibilities hindering the completion of these tasks. The meeting further requested future analysis to include the reasons for the non-achievement as well as possible mitigation actions.
- 2.3 The APIRG26 meeting reviewed the outcomes of the IIMSG6 meeting and developed related Conclusions and Decisions. **Appendix A** outlines the implementation status of these Conclusions and Decisions within the MET, CNS, and AIM domains

## 3. ACTION BY THE MEETING

- 3.1 The meeting is invited to:
  - a) Note the information provided in this Paper;
  - b) Review the status of the implementation of the APIRG26 IIM/SG related Conclusions and Decisions as contained in **Appendix A** of this Paper;
  - c) Take other action as necessary in light of the discussions in this Paper in order to facilitate implementation.

---END---